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Diary: Dispute

Tower Activities

Electroslag welding (ESW):
Today they were setting up to do the 4th ESW weld. It was on the T joint that connects shear plate b2W to
the West shaft. The following is a list of activities for this operation:
- The weld joint was cleaned of rust by the use of a wire wheel.
- The blocks in the starting sump were installed and welded into place.
- QC & QA did a joint inspection of the fit-up. The root gap was within the WPS for the entire length.
- Run-off tabs were welded at the top of the joint.
- Unistruts for attaching the cooling shoe clamps were installed on both sides of the weld joint.
- Supports for access ladders were being tack welded into place.

On the 1st ESW weld (b2W-to-South shaft), some surface defects were corrected by grinding and minor
surface repair welding.

*********
9m external diaphragm welding:
- On plate 9m-East-Outer, welding continued today on the perimeter PJP welds.
- On plate 9m-East-Inner, welding was completed today on the perimeter PJP welds.

*********
Meeting:
I attended the weekly QC-QA meeting from 10:00 until 11:00. Attending were J. Callaghan, C, Kanapicki,
J. Bowers, and L. Cross from ABF, and P. Jefferson, B. Levell, N. Choy, and myself from Caltrans. The
following Tower related topics were discussed:
- Upcoming schedule: The next ESW weld is scheduled for tomorrow. They plan to work 6 days per week,
and try to perform 3 or 4 ESW welds per week. Also, if they continue lagging on the schedule, then they
may start working 7 days per week.
- Arrival inspection for the Tower head and skirt will be sometime late this week.
- Access around the ESW work: ABF expressed concern that there are too many people wanting to watch
when the ESW welding is in progress, and that they may get in the way of the work or accidentally interfere
with the equipment. We commented that we understand the space is limited, and that an accidental
stoppage of the weld would have major impacts. This applies to ABF personnel as well as Caltrans, only
those people who need to be there should be present (workers, inspectors, etc).
- UT procedure for the ESW welding: ABF gave a bootleg of the UT procedure to Mertz for review, and
they will submit the procedure as soon as they get some feedback from him and make any needed
corrections.
.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 103 Date: 07-Jun-2011 Tuesday

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00
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